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“Much More than a Song Contest”:  
Exploring Eurovision 2014 as Potlatch  
Morten Krogh Petersen and Carina Ren 
Abstract  
As economic and budgetary scandals reached Danish front pages in 2014 over 
the Eurovision Song Contest (ESC) held that year in Copenhagen, many 
bystanders questioned the sense of the event, proclaiming it a massive waste of 
public money. In this article, we introduce the concept of “potlatch” to 
explore the valuation and values of this event, seeing it as a “total social 
phenomenon” in which more than merely economic matters are at stake. 
Framing Eurovision as a cross-sectoral innovation project, we show how a 
wide array of actors from the public and private sector collaboratively sought 
to turn the event into “much more than a song contest.” This “much more” is 
investigated by describing the partnering actors’ arduous work to create value 
through different project logics. Where other valuations of the event put little 
work into bringing forth values which transgress the realm of the economic 
and quantifiable, we argue that a more caring engagement enacts non-
economic event outcomes usually made invisible or, at best, perceived as 
“intangible.” 
Key words: cross-sectoral collaboration; innovation; project logics; events; 
potlatch; controversy 
Introduct ion: The Meaningfulness of ESC 2014 
In May 2014 the city of Copenhagen hosted the Eurovision Song 
Contest 2014 (ESC 2014). Held annually since 1956, the ESC is the 
longest running TV song competition in the world. The participants 
are, primarily, the member countries of the European Broadcasting 
Union (EBU). Approximately six months after the Austrian winner left 
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the stage, the official price tag put on the mega event by government 
auditors read €45 million. Many researchers, commentators, 
journalists and politicians who we have encountered and talked with 
during our inquiry into the organizing and valuing of ESC 2014 agree: 
The hosting of ESC 2014 was very expensive and, also, too expensive. 
As local politician Lise Müller put it: “Wow, that’s incredibly expensive
—that it cost nearly €46 million for a round of glitz and glitter. It's 
totally out of all proportions and decency. It violates my sense of 
justice.”  On top of this, the ESC 2014 also generated a budgetary 1
scandal. While the Danish Broadcasting Corporation (DR)—
responsible for producing the show—stayed on budget (€27 million), 
the Project Company responsible for preparing the venue for the show 
overran their budget by four times, the costs totaling €18 million.  As 2
journalist and commentator Georg Metz asked in wonderment: 
How does one get away with this, without someone waking up in the system? Is 
it because Eurovision, the city and DR are corrupt—or stupid? And isn’t it illegal 
what they have done—or rather not done? And why did politicians not react? 
Because there are votes to gain from this depressing crap? Or what?  3
In this article, we question the dominant understanding of ESC 2014 
presented in the above as a mere waste of money by exploring the 
potential sense of the ESC 2014. We do so by starting “in the 
middle” (Latour 2005, 27), as proposed by Latour, in order to query 
the specificities of the event as set forward by its central actors. What 
distinguishes the 2014 event from last time it was held in Denmark, in 
2001, is how this time around it was organized and executed across 
traditional, sectoral borders as a public–private innovation project. 
Talking to the actors involved in this cross-sectoral work allowed us to 
appreciate how such work enabled them to create what one 
interlocutor described to us as “much more than a song contest.” The 
cross-sectoral setup, in other words, was to generate value beyond the 
event proper. Questions are, however, what this novel cross-sectoral 
setup entailed for the meaningfulness of hosting ESC 2014 and for the 
ability to generate and display value and values. What did this setup 
produce beside the show itself? 
As we argue in this article, cross-sectoral innovation projects 
require that public administrators, event organizers, researchers and 
the many other stakeholders involved in the making and valuing of 
such activities to address, rethink or broaden the outcomes of 
 Retrieved from http://www.dr.dk/Nyheder/Kultur/Oevrig_kultur/2014/10/07/ 1
170203.htm, accessed Nov. 18, 2014.
 Retrieved from http://www.dr.dk/Nyheder/Kultur/Oevrig_kultur/2014/10/07/ 2
170203.htm, accessed Nov. 18, 2014.
 Retrieved from http://www.information.dk/502210. Accessed Nov. 18,.2014.3
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organizing and executing events and to rethink how such outcomes 
might be detected and valued (Agha et al. 2012; Li and McCabe 
2013). Within the events industry and tourism management at large, 
the rising complexity of the organizational setups of events 
increasingly blurs sectoral and institutional boundaries, challenging the 
establishment of transparency and accountability (Dredge and 
Whitford 2011; Jóhannesson et al. 2015). This challenge is faced not 
only by event planners and managers, but also more generally by 
actors working within cross-sectoral organizational setups, for 
instance within science and innovation projects (Elgaard Jensen 2012; 
Jespersen et al. 2012). 
As stated by Kjellberg et al. 2013, one of the central avenues which 
can be explored through valuation studies is how “[…] macro-level 
trends underlie current changes concerning the ways in which value 
and values are produced and transformed: Such factors as 
neoliberalism, the rise of new public management, the spread of 
meritocracy, consumerism or ICT developments are evoked” (Kjellberg 
et al. 2013, 13). Although we do believe that the tendency to conflate 
value with profit within neoliberalism and new public management 
needs to be challenged, our goal here is not to offer a critique of a 
regime in which public/private collaboration is deployed as yet another 
tool toward efficient and streamlined governance and whose 
accountability tools are unable to go beyond profit as the outcome to 
be valued. Our contention is rather that “[p]ractice is larger, more 
complex, more messy than can be grasped within any particular logic” 
(Law, 2002, 32) and that bringing such messiness to the fore might be 
a way to engage more productively with how value and values are 
made present and absent (Law and Singleton 2005) in public/private 
collaborations and their valuation. 
In the following attempt to unravel the taxing work of organizing 
ESC 2014 and the even more demanding work of detecting and 
describing its outcomes and their value, we first introduce the concept 
of potlatch (Mauss 1925 [2011]) as a way to explore ESC as a 
“messy” endeavor or, as Mauss terms it, a total social phenomenon. 
We then present the field material on which we draw and describe the 
challenges in working up and working with this material to show how 
we came to protect and care for rather than debunk ESC 2014 (Latour 
2004, 232). We then proceed to the analysis, in which we explore the 
cross-sectoral innovation project of ESC 2014 as a total social 
phenomenon. In preparing a discussion of event values, we delineate 
three prominent project logics (cf. Law 1994), through which our 
empirical material has been structured and analyzed: One enacts and 
evaluates the project of ESC 2014 through a business logic, the other a 
creative logic and the last a public logic. 
Following the notion of total social phenomenon and drawing on 
our fieldwork, we last discuss how the two dominant tools used for 
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valuing ESC—that of impact detection and that of media analysis—
had difficulties with identifying other than economic values. In the 
official evaluations of the event in the dramatic aftermath of ESC 
2014, values beyond the monetary almost disappeared, for instance in 
the impact analyses and media reports, reiterating the idea of anything 
lying outside of economy as irrelevant, worthless or, at best, 
“intangible.” This conflicts with the identified project logics and the 
related practices of valuing, which were not (only) about generating a 
monetary surplus but also, as mentioned, about creating “much more 
than a song contest.” We point to how the inability to account for 
different types of values may be alleviated through a more engaged 
and caring approach (Heuts and Mol 2013) and how different values 
may come to matter and interfere in new ways. 
Forms and Funct ions of Exchange in ESC 2014 
The above heading paraphrases the subtitle of The Gift: Forms and 
Functions of Exchange in Archaic Societies (1925 [2011]), first 
published by Mauss in 1925, in which the French sociologist explores 
the phenomenon of reciprocity and gift exchange in archaic societies. 
While the idea of exploring “forms and functions” might resonate as 
somewhat antiquated to contemporary social science researchers, we 
believe that many useful lessons may be retrieved from revisiting this 
classic piece when setting out to explore the organizing and valuing of 
ESC 2014. 
In his work, Mauss explored the realm of contract and the system 
of economic exchange in archaic societies. According to him, archaic 
societies were not discrete, since in these societies “each phenomenon 
contains all the threads of which the social fabric is com-
posed” (Mauss 1925 [2011], 1). As such, archaic social phenomena are 
total, meaning that “all kinds of institutions find simultaneous 
expression: religious, legal, moral, and economic” (Mauss 1925 
[2011], 1). Empirically, Mauss analyzed gift giving and exchange as 
total social phenomena by way of examples from historical and 
“primitive” societies and was especially interested in the potlatch of 
North American Indians. 
The potlatch refers to a ritual feast practiced by indigenous peoples 
of the Pacific Northwest Coast of Canada and the United States, which 
as a locus of gift giving also functioned as the primary economic 
system. Potlatch, originally meaning “to nourish” or “to con-
sume” (Mauss 1925 [2011], 3) is the practice of prestation, in which 
“things or series of things are given freely or obligatorily as a gift or in 
exchange; and includes services, entertainment, etc. as well as material 
things” (Mauss 1925 [2011], xi). 
At first glance, the potlatch with its conspicuous consumption and 
mass destruction of wealth resembles a meaningless ritual and hence, 
its sense and value was severely challenged by outside (Western) 
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bystanders. By seeing it as a total social phenomenon, Mauss was able 
to identify a range of intricate internal and situated logics and 
negotiations of exchange, status, power and domination. Before him, 
the potlatch had been studied as a specific kind of contract, but to 
Mauss it is more than a legal phenomenon. It is also religious, 
mythological, shamanistic, aesthetic, economic, etc. Most importantly, 
the potlatch inscribes itself into a continuous circuit of contract, 
exchange and reciprocity in which status, credit (in both meanings of 
the word), “face” and honor are established, maintained or lost. 
Mauss’s novel understanding of exchange institutions as forming 
one of the bases of social life does not limit itself to archaic or 
primitive societies. To him, “the same morality and economy are at 
work, albeit less noticeable, in our own societies” (Mauss 1925 [2011], 
2). As an analytical resource, the potlatch is therefore suitable for 
probing the “forms and functions” of the ESC 2014 and also invites us 
to take with us a few lessons. The first lesson is how ESC 2014 can be 
studied as a total social phenomenon or, to quote Mauss, as an 
example of “fairs in which the market is but one element and the 
circulation of wealth but one part of a wide and enduring 
contract” (Mauss 1925 [2011], 3). By digging into the event and its 
cross-sectoral setup, ESC 2014 can be explored as a hybrid 
collaboration, which requires and is based on exchange. The second 
lesson tells us that as a contract of reciprocal commitment between 
several social actors, ESC is realized through different and intersecting 
logics. This, we argue, lead to it becoming “much more than a song 
contest”, but also makes it difficult to organize and as shown further 
on, to valuate—at least with the existing tools. Here, we can also gain 
a third lesson from Mauss, in his insistence that even today “there are 
a series of institutions and economic events not governed by the 
rationalism which past [utilitarian, eds.] theory so readily took for 
granted” (Mauss 1925 [2011], 73, emphasis added). By looking at an 
event such as ESC 2014 as a total social phenomenon, we are forced to 
address “the complex notion that inspires the economic actions we 
have described, a notion neither of purely free and gratuitous 
prestation, nor of purely interested and utilitarian production and 
exchange; it is a kind of hybrid” (Mauss 1925 [2011], 70). Later, we 
will explore how the three project logics can help us appreciate ESC 
2014 as a total social phenomenon. First however, we turn to how we 
related to the field and to the materials generated through this 
engagement. 
Methodology and Mater ials: Car ing for ESC 2014 
What does it mean to care about and for the ESC 2014 as opposed to 
debunking the event? Here we take our cue from recent work with the 
field of post-ANT (Actor-Network Theory) studies, extended to the 
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field of valuation studies, which connects caring with valuing. Asking, 
“What is a good tomato?” Frank Heuts and Annemarie Mol have 
recently suggested that “[c]aring is an activity in which valuing is 
implied—both caring about and caring for have a “good” on their 
horizon. At the same time caring indicates efforts that are ongoing, 
adaptive, tinkering and open ended” (Heuts and Mol 2013, 130). 
Taking inspiration from this way of connecting caring and valuing, our 
fieldwork on ESC 2014 sought to grasp what a “good” ESC 2014 
might be and how this “good” was to be achieved in the practices of 
organizing, managing and, later, valuing the event. This, of course, is 
not an innocent approach (Haraway 1991). Rather, it is an 
interventionist endeavor on our part in which we seek to take into 
account and understand, but also go beyond conclusions which reduce 
the event to a mere waste of money, end of discussion. As presented 
above, to understand ESC 2014 as a total social phenomenon, ANT is 
the primary conceptual tool utilized to achieve this. As cross-sectoral 
innovation projects become increasingly popular, a caring approach to 
ESC 2014 may be seen as a trial balloon from which to draw new 
learnings on interfering with such projects. In the following, we 
explain how this approach was undertaken. 
In December 2013 the first contact was made with the Danish 
Broadcasting Corporation (DR) and the project company, Host City 
Company (HCC). The latter company in charge of ESC had been 
created and was owned by the local destination management 
organization of Wonderful Copenhagen and financially supported by 
Wonderful Copenhagen itself, the City of Copenhagen and the Capital 
Region of Copenhagen. Our aim was to learn how this collaboration 
was meaningful to these partnering organizations as links were made 
between the event and tourism development, branding initiatives of the 
city and regional commercial development. Through the following 
fieldwork, we undertook qualitative interviews with the project 
company, the destination management organization of Wonderful 
Copenhagen, the City of Copenhagen and the Refshale Island property 
company.  
Further, to explore emerging issues we also monitored media and 
social media for ESC relevant issues and discussions and read through 
evaluation reports and other official documents related to the event 
and the project. Several times, we visited the venue, which was 
reconstructed to fit the event purpose. Following the holding of the 
song contest in May 2014 and our initial analysis, we invited the 
partnering organizations for a seminar on value creation in ESC 2014 
and cross-sectoral innovation projects more broadly at our university. 
Here, we introduced our caring approach to ESC 2014. Through 
examples generated from the fieldwork material, we presented a 
preliminary version of the project logics and their possible 
interferences and used the following round table discussions and 
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feedback to further sharpen the analysis. Apart from putting our 
preliminary analysis, the project logics and their possible interferences 
at risk by inviting and enabling feedback from the partnering 
organizations through our presentation (see Stengers 1997; Latour 
2004), our aim with the seminar was to underscore that we see the 
partnering organizations as knowledge collaborators rather than mere 
informants. The seminar, whose outcomes will be presented and 
discussed in further detail below, received participation from the City 
of Copenhagen, Wonderful Copenhagen, Visit Denmark, Refshale 
Island as well as DR and the Capital Region of Denmark. 
On these grounds, our following attempt to bring to the fore and 
enact three different project logics of ESC 2014 take in the attempts of 
the partnering organizations to organize and valuate ESC 2014 in a 
way that is meaningful to them. Hence, we seek to appreciate ESC 
2014 as a trial balloon for what is to come in terms of cross-sectoral 
collaboration rather than merely a one-off song contest. As we hope to 
demonstrate, ESC 2014 is a continuously changing, unsettled and 
sensitive object of study and with our choice of methodology we strive 
to appreciate it as such. 
What is ESC 2014? 
Right from the start in 1964, the Eurovision Song Contest (ESC) was a 
hybrid phenomenon; its actors and interests were many and diverse. 
One expressed first wish was to bring together the EBU member 
countries in a war-torn Europe through a light entertainment program, 
another to technologically experiment with linking countries in a wide 
international network before satellite communication, meaning that it 
could also be viewed as a technological development project. Today, it 
is one of the most watched non-sporting events, drawing together up 
to 600 million global viewers. As a consequence of this explosive 
growth, it has also become a highly commercial event, an important 
economic factor and a way to promote the host countries as tourist 
destinations. Along the years, it has also had many different 
geopolitical implications, such as changes in visa requirements in the 
Ukraine in 2005 and is at the root of more than a few controversies.  4
The complex nature of the ESC can even be experienced within its 
own expanding field of research (Raykoff and Tobin 2007). 
In spite of its multiplicity, one thing is certain in the ESC: The 
organizers of the yearly Eurovision event series are not privileged with 
extended deadlines. Unlike many other mega events, which are often 
planned years in advance, the country hosting the upcoming 
Eurovision is only known a year to the day, when the Eurovision 
winner is elected and their home country is awarded the honor (or 
  See http://content.time.com/time/specials/packages/completelist/0,29569, 4
1896688,00.html. 
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duty, to some) of hosting the upcoming event. Hence, it was only in 
May 2013 when Dane Emmelie de Forest won the ESC 2013 in 
neighboring Sweden that Denmark became the host of ESC 2014. In 
June 2013 DR, responsible for everything connected to the running of 
the TV show, invited Danish cities to bid on hosting the event. The 
difficulties which followed of choosing a venue for the contest had 
already given an early warning of the controversies to come, as 
Copenhagen and several provincial cities aggressively and publicly 
wooed DR to choose their locations for the contest. In September 
2013, eight months before the song contest was to take place, 
Copenhagen was awarded the rights to host the ESC 2014. The 
Copenhagen bid, prepared in a consortium consisting of Wonderful 
Copenhagen, the City of Copenhagen and the Capital Region of 
Denmark, was supported by a vast and diverse group of public and 
private organizations and companies: The Öresund Region, the Region 
of Zeeland, Odense Municipality, Copenhagen Airport, the 
Copenhagen Metro company, Malmö City, Roskilde Festival, 
Copenhagen Fashion Festival, Copenhagen Cooking, Copenhagen Jazz 
Festival and Distortion Festival. DR’s choice fell on an unusual and 
highly surprising venue: The old assembly halls of Burmeister & Wain 
(B&W), a former shipyard situated on the semi-deserted Refshale 
Island, close to the city center. In a later report by the Project 
Company we learn that: 
Already from the beginning it was recognized by all involved parties that the 
Refshale Island was an experimental choice or—as it was expressed by the 
managing director of DR—“a creative obstruction.” But at the same time it was 
the B&W Halls which were able to turn ESC 2014 into something exceptional 
and that could give the marketing of Denmark an edge and punch internationally
—which also proved to be the case. (Statement, Wonderful Copenhagen, July 
2014) 
Our interest in undertaking this research was spurred not only by the 
choice of venue and the short deadline, a challenge in itself, when 
choosing a dilapidated former industrial area for a glitzy show, but 
also by the organizing Project Company made up by public, semi-
public and private organizations. This organizational setup was 
radically different and a far more complex way of collaborating and 
organizing the event in comparison with 2001, when Denmark also 
hosted Eurovision. We wondered if this cross-sectoral project 
organization could say something more general about the role and 
challenges of public–private collaboration in tourism development and 
elsewhere. The cross-sectoral setup of ESC 2014 allows us to engage 
critically with the trend toward more public–private collaboration, 
which we not only see within events, but also science and innovation 
policy and practices (Elgaard Jensen 2012; Jespersen et al. 2012). 
Much More than a Song Contest        105
By inquiring into ESC 2014 as a potlatch, in the sense of a total 
social phenomenon, we were able to focus on how the cross-sectoral 
setup did not perform one coherent innovation project comprising a 
single dominant logic but rather contained multiple project logics. Our 
notion of project logics is developed with inspiration not only from 
Mauss, but also from John Law’s notion of “modes of ordering” which 
describe “ordering arrangements, expressions, suggestions, possibilities 
or resources” (Law 1994, 20; see also Law 1996; Law and Moser 
1999). Law, one of the key contributors to the field of post-ANT 
studies, suggests that such modes of ordering describe logics that are 
imputable to “the bits and pieces that make up the networks of the 
social” (Law 1994, 21). Taking a British laboratory and its 
management in the era of Thatcherism as his empirical field, Law 
further states: “I think I see certain patterns in the ordering work of 
managers, and its effects. I think that if I conceive of these patterns in 
this way, then I can say that these are being partially performed by, 
embodied in, and helping to constitute, the networks of the 
social” (Law 1994, 21, emphasis in original). 
In the following, we outline three different and empirically situated 
ESC 2014 project logics: The creative logic, the business logic and the 
public logic. We do not wish to propose that these three project logics 
are exhaustive—more project logics could have been developed. We 
are, however, saying that we think these three projects logics are 
imputable to and might help us understand and interfere caringly with 
the social networks of ESC 2014 and, broader, the organization and 
valuation of current cross-sectoral innovation projects. 
Business Project Logic 
Understood through a business logic, ESC 2014 is one event in a long 
succession of events hosted by the city of Copenhagen and Wonderful 
Copenhagen. The increasing understanding of the role of events as 
being catalysts for city branding and city tourism development 
(Richards 2000; Ren and Gyimóthy 2013) has led to Copenhagen 
becoming a central international player in this market. This was 
emphasized and exemplified in the bid on hosting the ESC 2014, in 
which the majority of photos used came from earlier, international 
events held in Copenhagen, such as the MTV European Music Awards 
in 2006, the IOC Congress in 2009 and the UN Conference of the 
Parties (COP15), also in 2009. 
The business logic focuses on the economic potential of ESC 2014. 
Most clearly—but not exclusively—potential linked to tourism. The 
ESC 2014 was seen as creating positive effects on media coverage, 
marketing and branding Copenhagen and Denmark as attractive to 
tourists and investors. This would attract tourism, hence increasing 
local and national tourism-generated revenues. Connected to this, the 
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single show was extended into nine under ESC 2014, including dress 
rehearsals, “family shows” and two semifinals. Also, the event was 
stretched out in duration and space through an elaborate one-week 
outreach program in the center of Copenhagen. According to the event 
manager and outreach coordinator at Wonderful Copenhagen, the ESC 
2014 outreach scheme draws on Wonderful Copenhagen’s year-long 
experience with “putting in some values and activities so that [the 
event] gets a more popular appeal and message” (interview, Wonderful 
Copenhagen, Event Director, February 17, 2014). According to him, 
the unfolding of an extended outreach program outside of the televised 
show displays a huge development compared to 2001, where “to my 
best knowledge, there was nothing, as in absolutely nothing going on 
apart from the show” (interview, Wonderful Copenhagen, Event 
Director, February 17, 2014). Now, however, tourists and visitors as 
well as locals were invited to take part in ESC 2014 celebrations (and 
consumption) among music stages, food and beverage stalls and 
sponsor booths (Mordue 2007). 
As mentioned, tourism was not the only industry included in the 
business-oriented parts of the organizational setup. During interviews 
with representatives from the Refshale Island property company and 
the City of Copenhagen, references were made to the works of Richard 
Florida (see, for instance, Florida 2002) and it was made clear that 
ESC 2014 was seen as a promising platform for attracting businesses 
to Copenhagen. By allowing for activities such as the outreach scheme, 
which spread out across several squares and the main pedestrian mall 
traversing the city, the city authorities displayed willingness and ability 
to comply with demands from the tourism sector. According to a 
special consultant at the business administration of the City of 
Copenhagen, the procedures for engaging with cultural and business 
events had changed radically over the last ten years. Where requests 
for using public spaces for event activities were previously turned 
down automatically and needed to go higher up to the board of the 
administration to be authorized, it was now the opposite. A request 
only needed to “travel upwards” if it was turned down, in which case 
the highest committee within the city administration was to provide an 
explanation for the refusal (interview, City of Copenhagen, March 6, 
2014). The engagement of the city, the destination management 
organization and private developers and sponsors in the ESC 2014 
displayed how the event was not only engaged with as a song contest, 
but was also organized and managed through the ordering pattern of 
business. However, creative project logic can also be imputed to the 
early coverage of and statements from ESC 2014, as we shall now see. 
Creative Project Logic 
From the outset, DR had the ambition to create a show that not only 
honored the traditions of the ESC, but also pointed toward the future. 
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In a press release, DR executive producer of the show, Pernille 
Gaardbo, stated: 
With the choice of the B&W Halls at the Refshale Island we are well on the way 
to unfold the most innovative arena ever. It is our ambition to renew the show in 
both form and content, so it becomes a stylish update with respect for tradition. 
The B&W Halls at the Refshale Island give us the opportunity to create a unique 
show, because we can shape the framework inside. The Halls give us some 
creative options that match our ambitions.  5
By performing ESC 2014 as a creative project, the aims and purpose of 
the show could revolve around pooling together the creative and 
innovative skills and resources needed to turn the B&W Halls and the 
surrounding areas into a suitable venue for the event and its guests. 
According to the Head of Planning and Rental at Refshale Island, 
Claus Hovmøller, the project was about getting a muddy place with no 
infrastructure ready for stilettos and also, through this creative 
process, to surprise foreign spectators and television viewers with our, 
implicitly Danish, ability to transform an ugly and dilapidated site into 
an awe-inspiring event platform (interview, Refshale Island Property 
Company, January 30, 2014). For DR, this entailed building a high-
technology stage and underscored the importance of lighting, sound 
and filming. The costly removal of some centrally positioned 
stanchions inside the B&W Halls, which later played a key part in the 
ESC aftermath, were in this light perceived as a minor problem, adding 
positively to the creative obstruction, which DR and the Project 
Company had set for themselves. 
The creative take on the show led to the slaughtering of a few holy 
cows, one of them being the 40-second TV-postcard of each national 
contestant before their arrival on the stage. Each postcard originally 
featured the singer/band having fun or otherwise engaging with local 
sights, attractions or icons, such as the Little Mermaid in 2001. In 
order to “get closer to the artist”,  as stated by DR, the decision was 6
made to replace the postcards with footage of the artists as they 
ingeniously visualized their national flags in a homeland setting using 
paint, sea shells, dominos, umbrellas, people, etc. This move, which 
(also) received substantial media coverage, was criticized by many 
tourism actors, who lamented what they saw as a loss of branding 
opportunity. The director of the new TV-postcards disagreed in 
arguing in a media interview that the flag concept is very Danish: “I 
will humbly say that it is a good idea, and that is what we as Danes 
will be living off. We are told that it is not our production power that 
 Retrieved from http://www.dr.dk/Om_DR/Nyt+fra+DR/artikler/2013/07/090853 5
_1.htm, accessed Nov. 17, 2014.
 Retrieved from http://jyllands-posten.dk/kultur/musik/ECE6663051/her-er-manden-6
bag-tv-postkortene-til-eurovision/, accessed Nov. 18, 2014.
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we are going to gain from, but our ideas, thoughts and creativity.”  7
While the tourism actors seem to view the abandonment of the 
traditional postcard as compromising the business logic, the director of 
the new TV-postcards seems to argue that, and points out how, the 
business logic can feed off the creative logic and not the other way 
around. Here we have an example of how the project logics may 
interfere with one another in not always straightforward ways and 
create surprising effects. 
Common for all of the activities under the creative ESC logic was 
an explicit focus on making room for and accepting uncertainty. In a 
documentary produced by DR on the creation of the TV show, which 
aired a few days before the ESC 2014 semifinals began, representatives 
from DR agreed that one should not always do the obvious thing. This 
line of thought can partly at least be seen as a reason for choosing the 
B&W Halls as the venue.  According to a statement made by 8
Wonderful Copenhagen to explain the later exploding budget: 
[A]ll parties knew that the B&W halls were a difficult and risk filled choice of 
venue. In spite of the fact that structural expertise was used in the bidding phase, 
time did not allow for the preparation of an actual structural analysis and project 
design, which is not uncommon for larger constructions. It is characteristic for 
highly innovative projects that they take shape during their realization—often 
resulting in higher costs. (Project Company ESC 2014 LLP 2014, 8) 
In this account, we see how the wish to draw together, explore and 
display creative resources is valued as central and works as a driver, a 
motivator and an end goal of the project. If the business logic can latch 
onto this creative logic, then good, as the new TV-postcard director 
suggested, but the creative logic comes first. As we shall see, this 
creative logic and the subsequent acceptance of risk, uncertainty and 
ongoing adaptation did not seamlessly combine with the overall 
project. First, however, we present our last project logic, which seeks to 
enact ESC 2014 as a public project. 
Public Project Logic 
With the involvement of the City of Copenhagen and the Capital 
Region of Denmark, the ESC 2014 is inscribed with and organized and 
managed through what we term public logic (Dredge and Whitford 
2011). Financially, the City of Copenhagen and the Capital Region of 
Denmark supported ESC 2014 with over €10 million. Public money 
was, for instance, spent on improving the access to the privately owned 
parts of Refshale Island by creating new cycle paths and erecting 
 Retrieved from http://jyllands-posten.dk/kultur/musik/ECE6663051/her-er-manden-7
bag-tv-postkortene-til-eurovision/, accessed Nov. 18, 2014.
 Retrieved from http://www.dr.dk/tv/se/eurovision-song-contest/eurovision-song-8
contest-bag-kulissen-1-3, accessed Nov. 18, 2014.
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lampposts. During interviews with the City of Copenhagen, we were 
told how they were mindful of anchoring the event to some of their 
existing projects, for instance to their work of promoting Copenhagen 
as a tolerant city. An example of this was Wonderful Weddings, an 
outreach sub-event primarily targeted toward homosexual couples 
traveling to Copenhagen for the ESC 2014.  Taking place at three 9
romantic locations in town, the weddings were to mirror the city’s 
decade-long work to promote equal rights and diversity. During our 
workshop, which took place after the Wonderful Weddings sub-event, 
the representative from the City of Copenhagen described these as a 
“great success” (seminar, partnering organizations, June 23, 2014). 
Also public “core tasks” (du Gay et al. 2012) were linked to the 
ESC 2014. For instance, municipal middle-managers were encouraged 
to “volunteer” for ESC (during their working hours) as a means of 
upgrading their project and event management skills and compe-
tencies. In the case of the Capital Region of Denmark, a large school 
project on the Green future of Europe was initiated to create stronger 
ties between Danish citizens (schoolchildren in this case), Europe and 
the status of Copenhagen as European Green Capital 2014. The 
winners of the competition received tickets for one of the shows. Both 
of these public educational “anchorings” were conceived as successful 
achievements by the city and the region. This was not assessed based 
on systematic evaluation, but simply because it had—or at least 
rehearsed—how core tasks could be solved through cross-sectoral 
collaboration. 
DR, also a public organization, worked explicitly to create 
connections with and between a larger public. As stated by DR’s 
relation manager in an article explaining DR’s ambitions for the TV 
show, “events such as [ESC 2014, eds.] are able to gather the audience, 
viewers, users, Danes and Europeans in completely other ways than 
regular TV shows. It is a very engaging event, building expectations 
and it has the potential to purport a strong message.”  10
The engagement of the audience as co-producers of the show was 
to take place through co-creation, which DR defined in the following 
way: “Co-creation is about gaining strength and creating a product 
together across groupings such as businesses and consumers or artists 
and audience.”  One way to involve live and social media audiences 11
was an ambitious social media strategy and the use of the slogan and 
 Retrieved from https://www.youtube.com/watch?v=z39oZFQCbe4, accessed May 9
9, 2015.
 Retrieved from http://www.dr.dk/CMS/melodigrandprix/default2.drxml?10
*ur=nyheder/2013/10/30160105.htm&GetData=trace=rt3, accessed Nov. 17, 2014.
 Retrieved from http://www.dr.dk/Om_DR/Nyt+fra+DR/artikler/2014/02/ 11
18091559.htm, accessed Nov. 18, 2014.
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official Twitter hashtag, #joinus. The joining was also extended to the 
live shows. As stated by the head of show, Jan Lagermand Lundme:  
One of our biggest ambitions and central themes of the Eurovision Song Contest 
2014 is that we get closer to each other. Therefore, we reach out to all—each and 
everyone who wants to form a choir or dance in the show—saying: Come join 
us. It's so wonderful when we can stand together and share the Eurovision Song 
Contest.  12
Valuations of ESC 2014 
As seen in this account of the three project logics, much extensive and 
intensive work within both public and private collaborating 
organizations was invested into creating value and values in, around 
and through the ESC 2014, including—to name but a few—outreach 
schemes, weddings and school competitions, volunteering and training, 
city dressing and refurbishment of the Refshale Island. So far, we have 
argued for the need to see the ESC 2014 as a total social phenomenon 
realized through (at least) three different project logics. However, as 
we now show, far from all of this work was made present in the 
valuations of the event. In the following, we turn to the question of 
how to value such an event as a total social phenomenon. We first 
show two examples of how the ESC 2014 was valued in an evaluation 
report and in media coverage, which display what we termed a 
quantifying and a debunking approach to the valuation of the ESC 
2014. 
A Valuation Striving to Quantify 
In August 2014 Wonderful Copenhagen published the report 
Eurovision Song Contest 2014: Tourist Economic Impact Analysis 
(Wonderful Copenhagen 2014). In relation to our understanding of 
ESC 2014 as a total social phenomenon what is striking about this 
impact analysis is that it—in passing—actually recognizes ESC 2014 
as, exactly, a total social phenomenon. The impact analyses primarily 
determined the “tourism economic impacts” (Wonderful Copenhagen 
2014, 4) in terms of the total tourism turnover, the number of visitors 
attending the nine shows, the number of bed nights, the number of 
jobs generated and the tax revenue, and assessed the satisfaction with 
and perception of the ESC 2014 among the audience and local citizens. 
However, on top of this, it also pointed to what was termed 
“intangible benefits (or costs) for the local citizens” (Wonderful 
Copenhagen 2014, 23). We learn that these are effects, which “are very 
difficult to quantify, like increased happiness, proudness, social 
cohesion, etc. These are effects, which increase the individual utility [of 
an event like ESC 2014, eds.] for the citizens” (Wonderful Copenhagen 
 Retrieved from http://www.dr.dk/Om_DR/Nyt+fra+DR/artikler/2014/02/ 12
18091559.htm, accessed Nov. 18, 2014.
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2014, 23). No attempt is made at quantifying such effects in terms of 
economic impact.  
The impact analysis, however, does seek to point to their presence 
in terms of benefits and costs by reporting on a survey in which local 
citizens in Copenhagen were asked to voice their agreement with two 
statements. While the first—“I am proud that an event like ESC is held 
in Copenhagen” (Wonderful Copenhagen 2014, 24)—is designed to 
determine the intangible benefits of hosting ESC 2014, the second 
statement—“I’d rather be without it” (Wonderful Copenhagen 2014, 
24)—is designed to determine the costs. In its attempt to quantify the 
ESC 2014, the impact analysis seeks to make the business logic 
present, while pushing the public and the creative logics into the 
background. Not that their (potential) importance is not recognized—
they are simply too difficult to quantify and thus made somewhat 
absent. The hosting and the values of ESC 2014 are thus assessed in 
terms of economic impacts. 
A Valuation Striving to Debunk 
A few weeks before the holding of ESC 2014, a journalist from 
Politiken, a large national newspaper, called up Carina, one of the 
authors of the present paper. The journalist had learned about our 
research involvement in the event and was eager to know more about 
some of the expected outcomes of ESC 2014 considering the high 
costs, which were at the time slowly becoming publically known, as 
confidential documents and meeting minutes were leaked and traveled 
to the news rooms of the Danish media. In short, was this event really 
financially worth it? Carina explained that she was not able to provide 
any of the numbers or figures, which the journalist was asking for, as 
our research utilized a qualitative methodology and, thus, implied a 
broader conceptualization of worth. Also, Carina explained that such 
numbers were difficult, if not impossible, to generate, especially on 
such a short run, as outcomes and values may take some time to 
manifest themselves. For instance, the measuring of intentions to travel 
to Copenhagen based on the event could be seen as quite speculative 
until the trip was actually undertaken. And then again, how might we 
know if the trip was actually purchased because of ESC 2014 and 
nothing else? Such questions resonate well with event literature, in 
which the difficulty of measuring impacts and outcomes are well 
known (Ritchie 1984). Most often such difficulties are merely 
addressed through attempts to refine the quantitative measuring tools 
(see Barad 2003 for a critique of representationalism). 
Carina mentioned how another possible way of exploring the 
outcomes of this particular event was by way of comparison with the 
previous ESC event held in Copenhagen in 2001. The 2001 show, 
which broke even budget-wise and was therefore perceived as a 
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success, had, for instance, no or very little collaboration, as we learned 
from the interview with Wonderful Copenhagen (interview, Wonderful 
Copenhagen, February 17, 2014). As an illustrative consequence of 
this lack of collaboration, all shops in Copenhagen were closed the day 
before the final of the song contest, as this was a public holiday. 
Requests from businesses made to the City of Copenhagen to have 
their shops open along the pedestrian mall had been turned down. 
Carina pointed to how current collaboration between many different 
actors had enabled initiatives such as the outreach scheme, the 
Wonderful Weddings event and the school programs. She suggested 
that these new types of collaborations could be seen as a part of the 
explanation as to why and how Copenhagen has become one of the 
strongest city destinations in Europe while also scoring high in 
livability and sustainability indexes. Perhaps the collaboration around 
ESC 2014 could also be taken into account as an outcome? In other 
words, Carina sought to challenge the journalist’s eagerness for a 
financial bottom line by pointing to the multiplicity of the event and 
how it created value and values along a number of registers. 
After a long talk, the journalist expressed her thanks but said that 
the Politiken, the national newspaper at which she worked, angle on 
the story was a different one. Next day, the article headline by the 
journalist stated “ESC will not be a money machine for 
Copenhagen.”  In the article, a Swedish professor in tourism 13
economics stated the following: “Politicians and tourism organizations 
often talk about the effects of such events, but there is no scientific 
proof of it leading to increased tourism or jobs.”  The claims made by 14
the article and by the researcher in it, might be true: That in fact ESC 
2014 is not a money machine for Copenhagen and most likely, making 
a surplus had been an ambition with the Project Company. 
However, as we have attempted to show, many other kinds of value 
and values were created in the hybrid collaborative efforts and through 
the mutual commitments of the participating actors. While the 
organizational setup of the event was innovative in its collaborative 
nature, the journalist asked for a less than innovative valuation of the 
event. More generally, the media paid little attention to the 
organizational setup and the collaborative efforts and outcomes of the 
ESC 2014, disabling media accounts of the broader set of values that 
Carina outlined. So while acknowledging that “economic over-
expenditure” was also an important story for the media to tell, it 
missed the opportunity to critically engage with the current trend of 
cross-sectoral collaboration and its widespread societal impacts. 
 Retrieved from http://politiken.dk/kultur/musik/ECE2210342/melodi-grand-prix-13
bliver-ingen-pengemaskine-for-koebenhavn/, accessed Nov. 17, 2014.
 Retrieved from http://politiken.dk/kultur/musik/ECE2210342/melodi-grand-prix-14
bliver-ingen-pengemaskine-for-koebenhavn/, accessed Nov. 17, 2014.
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The ESC 2014 may not directly or quickly have led to more 
tourists, a stronger city brand or job creation; however, studying it as a 
total social phenomenon points to “how this economy of gift-exchange 
fails to conform to the principles of so-called natural economy or 
utilitarianism” (Mauss 1925 [2011], 69). While this could be seen as a 
downside, as in this valuation by the media that sought to debunk, or 
as simply too difficult to pin down, as it was in the valuation attempt 
to quantify, it could also be perceived as an opportunity to explore and 
enable discussions of different logics of organizing, managing and 
valuing, as we have done in this article. In the last, concluding section 
we will discuss how such logics of organizing, managing and valuing 
may be studied in an engaged and caring manner. 
Post Festum 
Post festum—latin: post (after) + festum (feast)—After the Fact 
In this article we have sought to destabilize the “known fact” of the 
ESC 2014 being too expensive by viewing the event not only as a glitzy 
song contest that quickly lost its shimmer but as a total social 
phenomenon performed through a range of situated and interfering 
logics, each comprising their own definitions of meaningful exchange, 
status, power and domination. Understood as a total social 
phenomenon, the ESC 2014 became more than a fun and colorful and 
overly expensive party resulting in a (financial) hangover. Combining 
Mauss’s concept of the potlatch with Law’s notion of modes of 
ordering enabled us to go beyond the quick conclusion that the ESC 
2014 was too expensive and allowed us instead to discuss what cross-
sectoral collaboration entails and what kinds of value and values such 
collaboration might enact.  
Instead of quantifying the outcomes of this collaboration or 
(prematurely) debunking it, we attempted to “slow down” 
reasoning” (Stengers 2005, 994) by engaging in the ESC 2014 with 
methodological care, meaning “sustained and respectful tinker-
ing” (Heuts and Mol 2013, 125). We have sought to achieve such 
sustained and respectful tinkering by seeking out opportunities to learn 
from, discuss with and engage in knowledge collaborations with 
stakeholders, rather than, say, information retrievals from stakeholders 
(Whatmore 2003; Whatmore and Landström 2011). Through all of 
this we have aimed to kick-start conversations on the current trend 
toward more cross-sectoral collaboration within tourism and the 
related fields of research and innovation. One example of such 
knowledge collaborations was the seminar held with the partnering 
organizations of the ESC 2014. We will elaborate upon this seminar 
and its outcomes in these concluding remarks. 
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Caring Knowledge Collaborations 
In June 2014, one month after the show, the financial and budgetary 
scandal of the ESC 2014 was at its highest. Dismissals and accusations 
of fraud, nepotism and the wasting of public funds were reported upon 
daily in Danish media. This is when we decided to re-contact the 
partnering organizations. This time we did not ask them for interviews 
but invited them to a presentation of our preliminary analysis, 
followed by a round-table discussion about the creation of longer-
lasting values and effects in relation to ESC 2014. This required some 
persuasion as media coverage had painted a very clear picture of the 
ESC 2014 as a financial scandal brought about by the incompetence 
and inability of the partnering organizations to collaborate. After 
many reassuring emails and telephone conversations where we stressed 
that our aim was to learn from rather than to exercise criticism, we 
were able to welcome ten participants, representing DR, Wonderful 
Copenhagen, Refshale Island Property Company, the City of 
Copenhagen and the Capital Region of Denmark, as well as the 
national tourist organization VisitDenmark, to our Copenhagen 
campus.  
In our opening presentation to a noticeably nervous audience, we 
displayed an early version of the project logics and their interferences, 
which we have sketched out in this article. We also pointed to some 
emerging cross-sectoral values, which we argued had emerged in the 
organizing process. Perhaps relieved by an approach which explored 
the ESC 2014 as meaningful, the oppressive atmosphere turned into 
one of cautious elation. Soon, discussions started flowing across the 
table as stories of learning, organizational outcomes and possible 
longer-lasting effects were shared. As some of the seminar participants 
had requested that nothing from the seminar was recorded, we do not 
have any footage of the discussions that took place that day besides 
what was frantically scribbled down in our notebooks. However, what 
we witnessed was partners describing multiple successes of various 
sizes on different fronts. It is perhaps not too surprising that each 
organization described their own engagement in the ESC 2014 as a 
success, but what the participants also pointed to were unique value 
and values created across the partnering organizations. In other words, 
the seminar enacted a version of the ESC 2014 where it had worked as 
a—admittedly not unproblematic, but still valuable—way to improve 
skills and competencies, gain new knowledge, make connections and 
change and optimize current work practices across the partnering 
organizations. 
The above account of the seminar elucidates the three lessons that 
we have drawn in this article based on Mauss’s notion of the potlatch 
as a total social phenomenon. (1) The account has displayed how the 
ESC 2014 was not perceived, organized and interfered with as a pure 
business, a pure creative or a pure public project. Rather, the 
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partnering private and public sector organizations engaged with it as a 
hybrid collaboration. In that manner, it closely resembled a total social 
phenomenon such as the potlatch, which Mauss describes in his work. 
(2) We exhibited how the ESC 2014 as a hybrid collaboration contains 
not one, but many logics, three of which have been presented in the 
present article. We have shown how throughout the conceptualization, 
design, implementation and evaluation of the event, the logics each 
produce certain values and ways of valuing which are made present or 
become “othered” as they encounter valuation devices such as the 
media, evaluation schemes and even the present article. (3) The study 
of collaborative events and other similar initiatives within, for 
instance, science and innovation sheds light on how Mauss’s concept 
of utilitarian economy is unable to contain or appreciate something 
other than a business logic and the values which it makes present. It 
also points to how we must improve our ability to add other ways of 
enacting and activating values.  
To achieve this, we must become in the words of Mauss “something 
more than better financiers, accountants and administrators” (Mauss 
1925 [2011], 75). We exemplified the dominant valuing attempts of 
the ESC 2014 through quantification and debunking, but also 
illustrated how a more engaged and caring approach gained ways for 
the foregrounding and elaboration of multiple kinds of value and 
values. By showing and appreciating how project collaborators and 
logics did the ESC 2014 together, what appeared from the start as a 
meaningless consumption and even destruction of (public) wealth from 
a purely economic perspective was supplemented by new and 
meaningful interpretations and, hopefully, realities. 
Inter views and Other Mater ials 
Interview, Refshale Island Property Company, January 30, 2014. 
Interview, Wonderful Copenhagen, Events Director, February 17, 2014. 
Interview, Wonderful Copenhagen, Head of the Project Company, February 
21, 2014. 
Interview, the City of Copenhagen, March 6, 2014. 
Project Company ESC 2014 LLP. 2014. Redegørelse om Eurovision Song 
Contest 2014 [Account of Eurovision Song Contest 2014]. Retrieved 
from http://www.visitcopenhagen.dk/sites/default/files/asp/visitcopen 
hagen/Corporate/PDF-filer/ESC2014-red/redegoerelse_om_afvikling 
_af_esc_2014.pdf, accessed November 16, 2014. 
Seminar, partnering organizations (representatives from Wonderful 
Copenhagen, the City of Copenhagen, the Greater Region of Denmark, 
Refshale Island Property Company and the Danish Broadcasting 
Corporation), June 23, 2014. 
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